




30/03/2022

Virtual Meeting of the Western Balkans Platform on Research and Innovation

POLICY ANSWERS

The new Coordination and Support Action for R&I POLICY making, implementation ANd Support in the WEsteRn BalkanS





Partnership

Coordinator: Centre for Social Innovation / Austria

Other beneficiaries from Albania, Bosnia and Herzegovina, Kosovo*, Montenegro, North Macedonia and Serbia; Austria, Croatia, Germany, Italy.





























Highlights



- Support to Steering Platform meetings and Ministerial meetings continued from the team of the International Service Facility
- Analysis and monitoring continued (e.g. ERA profiles, foresight, etc.) and expanded (mapping of broader topics)
- Capacity building programme feeding into the implementation of the WB Agenda - preliminary ideas have been collected during the project preparation phase, to be specified in the next months
- Pilot initiatives reaching the ecosystems on the ground (e.g. regional grants for industry-academia links)
- Facilitation of discussion on key priority topics, identification of good practices, regular updates on an information hub and newsletter



		Year 1 starting March 2022								Year 2									Year 3									Year 4												
				2022								2023												024										2025	:5					
		m1		n3 m4	4 m5	m6 r	m7 m	8 m9	m10	m11 m	12 m1	3 m14	m15 m	n16 m17	m18	m19 m	20 m	21 m22	2 m23	m24 i	m25 m	26 m2	27 m2	8 m29	m30	m31 r	m32 n	n33 m	34 m3	35 m3	6 m31	' m38	m39 i	n40 m	41 m4	12 m4:	3 m 44			47 m48
		3	4	5 6	7	*	9 1	0 11	12	1	2 3	4	5	6 7	*	9 1	10 1	1 12	1	2	3	4 5	6	7	*	9	10	11 1	12 1	2	3	4	5	6	7 8	9	10	11	12 1	1 2
VP1	Policy dialogue		_						ш		4				ш		4		ш			4				_		4	4	4	ш	Ш	_	_	4					
Task 1.1	Ministerial meetings			1.1	M1									M2										M3										1	14					1.2
Task 1.2	Steering Platform meetings			1.1																																				1.2
Task 1.3	Ad-hoc policy coordination meetings																																							1.2
VP2	Monitoring for agenda setting	ш	_				_	_	ш		_	_			ш	_	_	_	ш	ш	_	_	_			_	_	_		_	_	ш	_	_	_	_	\perp			
Task 2.1	Mapping of the stakeholder ecosystem				2.1		М	16	$\vdash \bot$						$\vdash \bot$				\vdash													$\vdash \bot$								
Task 2.2	Monitoring of the implementation of the VB Agenda				2.1				\vdash		_				ш		_		\vdash			_	_	-			_			_		ш	_							2.2
Task 2.3	Drafting ERA profiles				2.1		_		-	-	_			_	\vdash		_	_	+	_		_	_	-		_	_	_	_			\vdash		-			-			2.3
Task 2.4	Foresight and agenda setting				M5																													2.4						
Task 2.5	Policy briefs			Щ.																																			2.5	
¥P3	Capacity building and supporting the implementation of the																					_					_	_		4			_							
Task 3.1	Capacity building and implementation in Albania		3.1		7 3.2												lato									pdato											M8			
Task 3.2	Capacity building and implementation in BiH		3.1		7 3.2												lato									pdato											M8			
Task 3.3	Capacity building and implementation in Kosovo*		3.1		7 3.2												lato									pdato											M8	3.3		
Task 3.4	Capacity building and implementation in Montenegro		3.1		7 3.2												late									pdato											M8			
Task 3.5	Capacity building and implementation in North Macedonia		3.1		7 3.2												late									pdato											M8			
Task 3.6	Capacity building and implementation in Serbia		3.1	M	7 3.2											upo	lato								u	pdato											M8	3.3		
VP4	Aligning priorities								_								_					_	_						_	_				_						
Task 4.1	Digital transformation		-				M	_					canforo							4.1																			M10	
Task 4.2	Green Agenda and Green Deal		-				M						canforo														4.2												M10	
Task 4.3	Healthy societies						M	9				WP4	canforo	nce																				4.3					M10	
VP5	Regional pilot activities																																							
Task 5.1	Regional grant scheme supporting academia-industry links						5.	.1		M12												45																	5.	
Task 5.2 Task 5.3	Regional mobility scheme Regional promotion campaign for youth		-							5	.1										M14	115																5.4	5.5	
Task 5.4	Regional promotion campaign for youth Regional promoter scheme for research infrastructures		-						M11												M14																5.3	5.4		
Task 5.5	Regional innovation academy								PIII									M13																		5.2				
VP6	Dissemination, exploitation, communication and info hub																	1113	,																	5.2				
Task 6.1	Planning and set-up of DEC			6.1 6.2	>															6.3																				6.3
Task 6.2	Implementing online information hub			0.1		M16														9.3																	6.4			6.5
Task 6.3	Promotion and media relations					7116																															6.4			
Task 6.4	Infographic and multimedia production																																				6.4			6.5
Task 6.5	Engagement of underrepresented groups and gender mainstreaming																			6.6																				6.6
VP7	Project coordination and management																																							0.0
Task 7.1	Project coordination and management Project management, controlling, reporting		7.5	7.2																7.2																			7	.2 M17
Task 7.2	Quality assurance		7.1																	1																				7.3
Task 7.3	Coordination of advisory and international expert groups																			7.4																				7.4

Elke Dall

Zentrum für Soziale Innovation Project Coordinator

Contact: dall@zsi.at



THANK YOU!



